
Front Entrance with Fountain – Timeline and Summary (2022 – 2024) 

We are redesigning the community’s entrance at Route 50 and South Riding Boulevard. 

Planning for this project started in 2017 after the large power lines were introduced along Route 

50. The concept plan and funding were approved in 2019.  

12/15/2023: Some minor repairs have been completed to the concrete and the fountain vendor 
has started adding a waterproofing liner to the interior of the fountain pools. This work will 
continue as weather allows into the spring. The silt fence and temporary construction entrance 
are being removed and remediated and we will request the grading and VDOT bonds released 
next year.  
 
10/28/2023: Disappointingly, there are further issues with the waterproofing and some of the 
granite needs to be removed for further remediation and treatment. We sadly expect further 
delays on this as we get later into the Fall/early Winter.  
 
9/18/2023: We were happy to see the flags waving again at the Route 50 frontage on 
September 5th, we have missed them.  
 
In mid-August our General Contractor, Shirley Contracting, assigned a new point of contact to 
the project and has promised us resolution of the waterproofing issues so we can run the 
fountain this year before the weather changes and we need to winterize the motor.  
 
6/29/2023: Landscaping is in, additional waterproofing measures for the fountain are 
underway, flagpole installations are scheduled for mid-July and the white fencing is slated for 
removal later this year. We are looking forward to opening this park to the community. 
 
 
5/16/2023: Landscaping installations have started, grass has started to grow, additional 
electrical materials needed are on order, the white fencing is slated for removal later this year. 
We are looking forward to opening this park to the community. 
 
 
3/8/2023: Our beautiful sign is complete, finishing touches are being done on the granite in the 
fountain, final grading has started, the white fencing is slated for removal later this spring and 
landscaping plans are under review. We are looking forward to opening this park to the 
community. 
 
 
9/7/2022: After months of delays with electrical matters (easements, fabrication, etc.) we are 
happy to announce that all electrical conduit, meters, and main panel are in place. Next steps 
are stonework and signage, estimated to begin in mid-October.  
 
 



6/15/2022: Additional NOVEC easements have been secured and fabricated piping is expected 
to be delivered and installed in the upcoming weeks.  
 

 


