

## Edgewater Park– Timeline and Summary

---

**3/3/26** – The first survey by Kimley Horn is underway. They have also begun laying out and modifying the concept plan and are starting to pull together materials for us to review.

**1/7/26** – At the January Board meeting, the Board approved the professional services proposal for a site plan, construction plans, permitting, etc.

**5/23/25** - We're making significant progress in the planning stages of this project. While our peak season has extended this initial stage, we've successfully completed the preliminary site and landscape plans. An engineering consultant has been selected to assist with further planning. Although a firm start date is not yet established, we aim to begin the project within the next 18 months.

**4/16/25** – We are working through the draft request for proposal for engineering services for this project. We hope to have it out to prospective contractors by the end of April. This work is necessary to secure needed Loudoun County approvals and permits.

**10/8/24** - We're excited to announce that we've begun crafting plans to revitalize Edgewater Park, nestled in our West Riding community between Kimberly Rose Drive and Edgewater Street. This project will be paid for out of capital improvement funds which have been set aside over the years for new amenities. We anticipate the transformation taking approximately 1.5 to 2 years from start to finish.

# EDGEWATER PARK

**Concept Design**

*SouthRiding*

ENGINEERS ARCHITECTS